平澤 敬志 様邸 外壁・屋根塗装工事

株式会社 本間工業

工事予定表

開始日 2024年6月21日 青任者 本間 裕樹 作成日 2024年6月19日

| 株式会社 本间上表 | | | F | 荆炸 | i 日 —— | | 202 | 44 | り月 | 21 | = | 頁 | 世 | 百 | | 本间 俗倒 | | | 作以 | <u>۲</u> | | | | | | ıl | 0 | 季 | \ | | | |
|--------------|---|---|-------------|-----------|------------|---------|-------------|--------|-------------------------|--------|---------|---------|---------|----------------|---------|---------|---------|---------|-------------|------------|-------|-------------|------|---------|---------|---------|--|---------|----------|-----------|---------|----|
| | | | 完 | 了予 | 定日 | | | | | | | 竹 | F成: | 者 | | 本 | 間 | 裕 | 尌 | | 更新 | f日 | | | | | | | V | 本間 | , | |
| | | | 202 | 24 : | 年 | 7 月 | _ | _ | | | | - | | | | | | | | | | | | | | | _ | _ | | | | |
| 工程名 | | | 1 月 | 2 火 | 3 4 水 オ | 5 こ金 | 6 ± | 7 日 | 8 月 | 9 火 | 10 水 | 11 木 | 12 金 | 13 <u>±</u> | 14 日 | 15 月 | 16 火 | 17 水 | 18 1 木 : | 9 2 金 🛓 | 0 2 E | I 22 I 月 | · 23 | 24 水 | 25 木 | 26 金 | 27 土 | 28 日 | 29 月 | 30 : 火 | 31 水 | 備考 |
| 挨拶廻り | | | | | | | | | | | | | | | | Ж | | | | | | | | | | | | | | | | |
| 足場組立 | | | | | | | | | | | | | | | | | | | | | × | | | | | | | | | | | |
| 外壁高圧洗浄 | | | | | Ĭ | | | Ĭ | | | Ĭ | | | | | | Ĭ | | | | | | | Ж | | | | | | | | |
| 飛散防止養生 | | | | | Ī | | | | | | | | | | | | | | | | | | | | | | Ж | Ж | | | | |
| 外壁下地補修 | | | | | Ī | | | Ī | | | Ī | | | | | | | | | | | | | | | | | | Ж | | | |
| 外壁下塗り | | | Ж | | Ī | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 外壁中塗り | | | | × | × | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 外壁上塗り | | | | | ×× | • | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 屋根ケレン作業 | | | | | | | | | | | | | | | | | | | | | | | | Ж | | | | | | | | |
| 屋根高圧洗浄 | | | | """" [| Ī | | | | | | | | | | | | | | | | | | | Ж | | | | | | | | |
| 屋根下塗り | | | | | Ī | | | | | | Ī | | | | | | | | | | | | | | Ж | | | | | | | |
| 屋根中塗り | | | | | | | | | | | | | | | | | | | | | | | | | Ж | Ж | | | | | | |
| 屋根上塗り | | | | | Ī | | | | | | | | | | | | | | | | | | | | | | Ж | | | | | |
| 付帯工事 | | | | | × | (× | × | | | | Ī | | | | | | | | | | | | | | | | | | | | | |
| 玄関ダイノックシート張り | | | | | Ī | | | | Ж | | | | | | | | | | | | | | | | | | | | | | | |
| 足場解体 | | | | | | | | | | | | Ж | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | Ī | | | | | | | | | | | | | | | | | | | | | |
| | | | | | Ī | | | | | | Ī | | | | | | | | | | | | | | | | | | | | | |
| | | | | """" [| Ī | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | Ī | | | Ī | | | Ī | | | Ī | | | ĺ | | | | | | | | | | | | | | | |
| | | | | | | | | | | Ĭ | Ī | | | | | | | | | | | | | | Ĭ | | | | | | | |
| | | | | | | | | Ī | | 1 | Ī | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | Ĭ | | | Ĭ | | | | | | | | | | | | | | | | | | |
| | | | | | | | | Ī | Ī | 1 | Ī | | | | | | | | | | | | | | | | | | | | | |
| | T | T | '''''' | ''''''∄'' | | ····• | ····≣······ | ···• | · = · · · · · · · · · · | 'E'''' | 7 | E | Ē | T | | | | | ·······• | | | ···• | | 7 | = | | /************************************* | | | | ····· | |

備考

天候や実際の施工状況により施工日程が変わる場合があります。

平澤 敬志 様邸 外壁・屋根塗装工事

工事予定表

| 株式会社 本間工業 | 開始日 | 2024年6月21日 | 責任者 | 本間 裕樹 | 作成日 | 2024年6月19日 |
|-----------|-------|------------|-----|-------|-----|------------|
| | 完了予定日 | | 作成者 | 本間 裕樹 | 更新日 | |



| | 完 | 了予 | 足日 | 1 | | | | | | 1 | 下成: | 者 | | 本 | 間 | 裕 | 樹 | | 身 | き新 | H | | | | | | _ | V | ë | ソ | | _ |
|-----------------|--------|-------------|------------|------------|------------|------------|------------|--------|-----------|-------------|-----------|----------|---------|---------|---------|------------------|---------|---------|---------|----------|---------|----------|---------|---------|---------|----------|----------|--------------|--------------|---------|----|---|
| | 20 | 24 4 | ŧ, | 6 月 | | | | | _ | | _ | | | | | | | | = | | _ | _ | _ | | | | | | | | | |
| 工程名 | 1 ± | 2 日 , | 3 4 月 リ | 4 5 火 オ | 5 6 K オ | 3 7 ト 金 | ' 8 ≩ ± | 9 ⊟ | 1C 月 |) 11 火 | 12 水 | 13 木 | 14 金 | 15 ± | 16 日 | 17 月 | 18 火 | 19 水 | 20 木 | 21 金 | 22 ± | 23 日 | 24 月 | 25 火 | 26 水 | 27 木 | 28 金 | 29 ± | 30 日 | | 備者 | 夸 |
| 挨拶廻り | | | | | | | | | | | | | | Ж | | | | | | | | | | | | | | | | | | |
| 足場組立 | | | | | | | | | Ī | | | | | | | | | | | Ж | | | | | | | | | | | | |
| 外壁高圧洗浄 | | | | | | | | Ī | Ī | | | | | | | ,,,,,,,,,,,,,,,, | | | | | | | * | | | | | | | | | |
| 飛散防止養生 | | | | | | | | | | | | 8 | | | | | | | 8 | 30000000 | | | | | | Ж | * | 181111111111 | 131111111111 | | | |
| 外壁下地補修 | | | | | | Ī | | | Ī | | | | | | | | | | | | | | | | | | | | | | | |
| 外壁下塗り | | | Ī | | | Ī | | | Ī | | | | | | | | | | | | | | | | | | | | | | | |
| 外壁中塗り | | | Ī | | | Ī | | | Ī | | | | | | | | | | | | | | | | | | | | | | | |
| 外壁上塗り | | | | | | | | | Ĭ | | | | | | | | | | | | | | | | | | | | | | | |
| 屋根ケレン作業 | | | | | | | | | | | | | | | | | | | | | | | Ж | | | | | | | | | |
| 屋根高圧洗浄 | | | Ĭ | | | Ĭ | | | Ĭ | | | | | | ĺ | | | | | | | | Ж | | | | | | | | | |
| 屋根下塗り | | | | | | | | | I | | | | | | | | | | | | | | | Ж | .A | | | | | | | |
| 屋根中塗り | | | | | | | | | | | | | | | | | | | | | | | | Ж | Ж | | | | | | | |
| 屋根上塗り | | | | | | | | | | | | | | | | | | | | | | | | | | Ж | | | | | | |
| 付帯工事 | | | | | | | | | | | | <u> </u> | | | | | | | | | | | | | | Ж | Ж | Ж | | | | |
| 玄関ダイノックシート張り | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | . <u></u> | | <u>.</u> | | | | | | | | | | | | | | | ļ | | | ļ | | | |
| | | | | | | | | | | | <u>.</u> | | | | | | | | | | | | | <u></u> | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | ļ | | | | | | | | | | | | | |
| | | | | | | | | | . <u></u> | | <u>.</u> | | | | | | | | <u></u> | | | <u>.</u> | | <u></u> | | <u>.</u> | <u>.</u> | | ļ | <u></u> | | |
| | | | | | | | | | | | | | | | | | | | ļ | | | ļ | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | ļ | | | | | | | | | | | | |
| | | | | | | | <u>.</u> | | | | . <u></u> | ļ | | | | | | | <u></u> | ļ | ļ | <u>.</u> | | ļ | <u></u> | | | | ļ | | | |
| | | | | | | | | | | | | | | | | | | | | ļ | | | | ļ | | | | | | | | |
| | | | | | | | | | | | Į | <u></u> | | | | | | | ļ | ļ | | <u>.</u> | | | | | ļ | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| I# * | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

備考

天候や実際の施工状況により施工日程が変わる場合があります。